From: Chip Humphrey

To: Whyatt, Robert; 'jim.mckenna@verdantlic.com'
Cc: Kristine Koch

Subject: Re: Congressman Blumenauer Mtg April 22nd
Date: 03/29/2011 03:38 PM

Bob & Jim

Here is what EPA is thinking to add a bit more structure to the meeting on the
22nd. Dan Opalski has talked with Hillary Barbour and she sounded receptive to a
joint EPA/LWG presentation at the project management level for the in-water work.
Also, Dick Pedersen is supportive of DEQ having the opportunity to provide the
status update on source control. The following is a rough cut of our (mostly Dan's)
thoughts on this. If this will work for the LWG we can refine and provide it in
advance (late Wednesday of Thursday ?) to Hillary.

thanks
Chip

RI/FS:

-- Schedule status -- to include some summary of the push and pull of how we've
gotten to an extension, with some time for LWG to say why they need the time and
some time for EPA to describe how we arrived at tough decisions on this. 1 think the
important joint message is that we are all after a quality product in as timely a
fashion as possible. None of us has an interest in this process taking any more time
or costing more money than is necessary, and we're all aware these meters are
running. At the same time, if there are real issues, we need to address them or face
the prospect of costly "surprises” later.

-- Summary of key steps of work to be completed, both Rl and FS

-- Discussion of any especially key issues or milestones that we expect to have to
work through.

-- Expectations in terms of a proposed plan/ROD schedule.
Source Control:
-- Status in terms of overall progress

-- Key issues being encountered
-- Look ahead to how well source control will dovetail with the RI/FS


mailto:CN=Chip Humphrey/OU=R10/O=USEPA/C=US
mailto:rjw@nwnatural.com
mailto:jim.mckenna@verdantllc.com
mailto:CN=Kristine Koch/OU=R10/O=USEPA/C=US@EPA




